
DCMC

FY99 Year End Results
All Performance Plan Goals

--------------------
Mission Management Review (MMR)

December 15, 1999

     Defense Contract  Management Command



FY 99 Performance Plan
 Goal 1 – Deliver great customer service. DCMC East West Int’l

• Objective 1.1 – Provide the right item at the right time for the right price.
• (1.1.1)  Increase the percentage of conforming items compared to the FY 98

result.
G N/A N/A N/A

• (1.1.2)  Improve on-time delivery by 5 percentage points. G G G N/A
• (1.1.3)  Reduce the number of line item schedules delinquent for one year or

less by 10%.  Reduce the number of line item schedules delinquent over a
year by 75%.

G/R G/R G/R N/A

• (1.1.4)  Establish a baseline for the ratio of delay notices issued versus the
number of schedules being delinquent. (Investment Goal)

R N/A N/A N/A

• (1.1.5)  Reduce the percentage of contracts that have exceeded their cost or
schedule goals by more than 10% over the FY 98 baseline.

G G G G

• (1.1.6)  Ensure timeliness of Class I ECP implementation by reducing Class
I ECP cycle time by 5% from the FY 98 average.

R R R  G

• (1.1.7)  Reserved. N/A N/A N/A N/A
• (1.1.8)  Ensure 95% of Alerts Customer Priority Surveillance System

(CPSS) Requests are responded to within the timeframe specified by the
customer.

R G G N/A



FY 99 Performance Plan (Continued)

 Goal 1 – Deliver great customer service. (Continued) DCMC East West Int’l

• Objective 1.2 – Team with our business partners to achieve customer results.
• (1.2.1)  Achieve and sustain a customer satisfaction rating of 5 or greater for

90% of the overall customer base.
G N/A N/A N/A

• (1.2.2)  Refine the Customer Satisfaction Implementation Plan.  (Investment
Goal)

G N/A N/A N/A

• (1.2.3)  Achieve a satisfaction rating of 5 or better for 90% of all Early CAS
customers surveyed.

G N/A N/A N/A

• (1.2.4)  Reserved. N/A N/A N/A N/A
• (1.2.5)  Ensure 85% of canceling funds do not cancel. R R R G
• (1.2.6) Reserved N/A N/A N/A N/A
• (1.2.7)  Maintain formal Preaward Survey (PAS) Timeliness at 95% on-time

rate.
G G G N/A

• (1.2.8)  Complete 100% of Congressional and OSD suspenses on time.   R G G G



FY 99 Performance Plan (Continued)
Goal 2 – Lead the way to efficient and effective businesses

processes.
DCMC East West Int’l

• Objective 2.1 – Serve as a catalyst for the revolution in business affairs.
• (2.1.1)  Achieve final overhead negotiations within a 2 or 3 year cycle for

major and non-major contractors respectively.
G R R N/A

• (2.1.2)  Attain a 96%-100% forward pricing rate coverage at beneficial
segments, with a minimum of 68% of beneficial segments covered by FPRAs
and the balance covered by FPRRs.

G G G N/A

• (2.1.3)  Achieve closeout of 75% of other than Firm Fixed Price Contracts,
and 90% of Fixed Price Contracts within the FAR mandated timeframes.

G/R G/R G N/A

• (2.1.4)  Ensure that 75% of termination dockets are closed within 450 days
from the date of termination.

R G R G

• (2.1.5)  Reduce the total number of overaged (over 1 year from the date of
issuance) CAS noncompliance reports by 40% from the number overaged at
the end of FY 98.

R R G G

• (2.1.6) Improve the effectiveness of Specialized Safety. (Investment Goal) G N/A N/A N/A

• (2.1.7)  Reduce the year-to-date FY 99 4th quarter composite unit cost for all
basic CAS cost pools by 5% from the 4th quarter FY 98 baseline measured
at the District level without increasing the other unit cost pools.

G N/A N/A N/A

• (2.1.8)  Implement the Unit Cost Implementation Plan. (Investment Goal) G N/A N/A N/A
• (2.1.9)  Implement actions required to institutionalize the IMS at all levels in

the Command. (Investment Goal)
G N/A N/A N/A

• (2.1.10)  Implement EDW at 80% of designated DCMC sites. G N/A N/A N/A
• (2.1.11)  Ensure that 90% of all GSA leased vehicles in the DCMC fleet meet

a minimum utilization rate of 98% (CONUS).
G G G N/A

• (2.1.12)  Reduce net usable space at non-contractor locations IAW DLAR R G      R N/A



FY 99 Performance Plan (Continued)

Goal 2 – Lead the way to efficient and effective business
processes.  (Continued)

DCMC East West Int’l

• Objective 2.1 – Serve as a catalyst for the revolution in business affairs.
(Continued)

• (2.1.13)  Reduce the quantity of high-grade positions (GS 14, 15, and SES)
throughout DCMC to 499.

G N/A N/A N/A

• (2.1.14)  Increase the ratio of civilian employees to civilian supervisors to
14:1.

R R G G

• (2.1.15)  Achieve and maintain the percentage of overage undefinitized
contract actions at 10% or less.

R R R N/A

• (2.1.16)  Improve Negotiation Cycle Time. G G R G
• (2.1.17) Maintain the percentage of on-time contractual aircraft deliveries

for all new manufactured, modified, and contractually maintained aircraft
under the cognizance of DCMC Flight Operations at 90% or greater.

G N/A N/A N/A

• (2.1.18)  Engage in activities to ensure complete and accurate reporting of
Cost Savings and Cost Avoidances.  Return on Investment (ROI).
(Investment Goal)

G N/A N/A N/A

• (2.1.19)  Achieve and maintain PLAS reporting rate of at least 98% of the
paid hours for DCMC HQ, each District staff, and all CAOs.

G G G G



FY 99 Performance Plan (Continued)

Goal 2 – Lead the way to efficient and effective businesses
processes.  (Continued)

DCMC East West Int’l

• Objective 2.2 – Accelerate acquisition reform by applying commercial
processes and practices.

• (2.2.1)  Increase the number of paperless transactions to 90% of all
transactions occurring in the Progress Payment, Material Inspection and
Receiving Report (DD 250), and contract closeout processes assigned to
DCMC during FY 99.  (Supports MRM #2).

R N/A N/A N/A

• (2.2.2)  Increase the amount of excess property disposed of by 20% over FY
98 (Supports MRM #5) .

G G G G

• (2.2.3)  Reduce the amount of Lost, Damaged and Destroyed (LDD)
Government property.

R G R G

• (2.2.4)  Identify and eliminate policies and procedures that restrict the
movement from parts inspection to supplier excellence.   (Supports MRM
#10.) (Investment Goal)

G N/A N/A N/A

• (2.2.5) Reserved. N/A N/A N/A N/A
• (2.2.6) Reserved. N/A N/A N/A N/A
• (2.2.7) Reserved. N/A N/A N/A N/A
• (2.2.8) Reserved. N/A N/A N/A N/A
• (2.2.9) Reserved. N/A N/A N/A N/A
• (2.2.10) Reserved. N/A N/A N/A N/A



FY 99 Performance Plan (Continued)

Goal 2 – Lead the way to efficient and effective business
processes.  (Continued)

DCMC East West Int’l

• Objective 2.3 Leverage information technology to improve business results.

• (2.3.1)  Reserved. N/A N/A N/A N/A

• (2.3.2)  Implement the Information Technology (IT) Implementation Plan.
(Investment Goal)

G N/A N/A N/A

• (2.3.3)  Reserved. N/A N/A N/A N/A



FY 99 Performance Plan (Continued)

Goal 3 – Enable DCMC people to excel. DCMC East West Int’l

• Objective 3.1 – Invest to develop and sustain the right talent.
• (3.1.1)  Achieve a training investment level of at least 1.5% of gross payroll

costs.
G N/A N/A N/A

• (3.1.2)  Develop IDPs for 100% of DCMC employees. N/R N/A N/A N/A
• (3.1.3)  Achieve a 95% utilization rate for DAU quotas received. G G G G
• (3.1.4)  Increase the percentage of personnel that are DAWIA certified to

level I (70%), level II (90%), and level III (98%).
G/R G/R R G/R

• (3.1.5)  Implement the Training Implementation Plan.  (Investment Goal) N/R N/A N/A N/A
• (3.1.6)  Achieve a benchmark standard of 40 training hours per employee. G G G G

N/R = Not Ratable



FY 99 Performance Plan (Continued)

Goal 3– Enable DCMC people to excel. DCMC East West Int’l

• Objective 3.2 – Build and maintain a positive work environment.

• (3.2.1)  Achieve 100% closure of formal EEO complaint cases within the
DLA cycle time of 112 days.

N/R   N/A N/A R

• (3.2.2)  Increase the number of EEO (formal and informal) complaint cases
referred for ADR within the EEO process.

N/R N/A   N/A G

• (3.2.3)  Complete 100% of civilian performance appraisals and military
evaluation reports on time.

R G/R R R

• (3.2.4)  Improve 7 of the Top 10 Command-wide areas for improvement
identified through the FY 1997 Internal Customer measurement.

N/R N/A N/A N/A

• (3.2.5)  Unfair Labor Practices (ULP) and Grievances filed with zero final
decisions rendered against DCMC Command-wide.

G G G G

N/R = Not Ratable



1.1.1-Conforming Items

• Goal Description: Increase the percentage of
conforming items (number of lab test successes divided
by number of lab test opportunities) compared to the
4th Qtr FY 98 result

• FY99 Goal/Target:Increase the % of conforming items
delivered to our customers

• FY99 Actual Results:4th Qtr FY 98 was 94.3. Current 6
month RA is 94.8

• Rating: Green
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1.1.2:  On Time Deliveries

• Goal Description: Improve the percent of on time
deliveries compared to the Jun-Aug 98 baseline by 5%.

• FY99 Goal/Target: 63%

• FY99 Actual Results: 65.9%

• Rating: Green



1.1.2  On Time Deliveries
FY 99 Performance
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1.1.3: Reduce Outstanding Delinquencies
• Goal Description: Reduce delinquencies less than one year

late by 10% and eliminate 75% of delinquencies more than a
year old.

• FY 99 Goal/Target: Reduce delinquencies over a year late from
134,543 to 33,635.  Reduce delinquencies less than one year late
from 112,479 to 101,231.

• FY 99 Actual Results:
– Less than One Year Old:  78,700  (-32%)
– Greater than One Year Old:  59,100  (-56 %)

• Rating:  Green for <= 1 year late; Red for > 1 year late
• FY00 Adjustments:  Issuance of MOCAS data integrity

document providing alternative methods for clearing long
term delinquencies.



1.1.3: Reduce Outstanding
Delinquencies
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1.1.3: Reduce Outstanding
Delinquencies

 Delinquencies > 1 Year Late
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Pacing CAOs (> One Year Late)*

HIGH

LOW

* At least 200 delinquencies in baseline

INDIANAPOLIS-ALLISON ENGINE 9%
DETROIT -7%
STEWART & STEVENSON SEALY -7%
CLEVELAND -8%
LOCKHEED MARTIN SUNNYVALE -11%
LOCKHEED MARTIN FT WORTH -17%
PHILADELPHIA -20%

PEMCO AEROPLEX-BIRMINGHAM -100%
BOEING HUNTINGTON BEACH -100%
LOCKHEED MARTIN FED SYS OWEGO -98%
SAN DIEGO -94%
CHICAGO -89%
APMO/AIRCRAFT -88%
TWIN CITIES -86%

1.1.3: Reduce Outstanding Delinquencies
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1.1.4: Establish Baseline for Delay Notices

• Goal Description: Establish a baseline for the ratio of delay
notices issued versus the number of schedules being deliquent.
The baseline shall be established after ALERTS Phase II is fully
operational in July 1999.

• FY 99 Goal/Target: Establish baseline data.
• FY 99 Actual Results: Nothing
• Rating:  Red
• Description of Progress To Date:  None.  No alternative means

justified/planned.
– Deployment delayed - reasons:

• Y2K additional testing
• Incorporation of IE compatibility
• Delay in deploying SDW 8.5

• FY00 Adjustments:  Per current deployment schedule



1.1.5 - Percentage of Contracts that have
Exceeded their Cost or Schedule Goals

• Performance/Investment Goal Title:  Schedule Slippages and
Cost Overruns on Major DoD Programs

• Goal/Target: FY98 Baseline determined by using final three
months of FY98 Data (15.9% for schedule and 14.8% for cost).

• EOY Status:  Green
• Anticipated problems: Continue to work with data to identify

opportunities for improvement
• HQ Process Owner:  William Gibson



Schedule Slippages
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Cost Overruns
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Process Drivers (DCMC wide)
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Facility issues Unplanned n/c material Business base decline

33%

19%
16%

8%

24% Lockheed

Boeing

Raytheon

Northrop
Grumman
Other

Top Twenty Poor-Performing Programs
1 PATRIOT PAC-3  BMDO
2 THAAD UTTMDS BMDO
3 SADARM  Army
4 F-22 Air Force
5 ATIRCM (CMWS) Army
6 SFW  Air Force
7 Navy Area TBMD BMDO
8 JSIPS (was CIGS) Air Force
9 SH-60R Navy
10 GBS  Air Force
11 JSTARS  Air Force
12 JPATS Air Force
13 NMD BMDO
14 MIDS- LVT  Navy
15 STD MSL  BLOCK Navy
16 JSTARS GSM  Army
17 TRIDENT II MSL Navy
18 NAS Air Force
19 BRADLEY FVS Army
20 JDAM  Air Force



1.1.6 - ECP Cycle Time
• Goal Description:  Ensure timeliness of Class I ECP

implementation by reducing “total cycle time” (contractor submission to
Procuring Contracting Officer (PCO) disposition).

• FY99 Goal/Target:  68 days “Average ECP Cycle Time.”

• FY99 Actual Results:  81 days
• Rating:  RED
• FY00 Adjustments: (only to top-level numeric)

– Top Level Reporting, more accurately reflect true process trend
• Revision will more accurately reflect true process trends - management by

exception
• Separate effort for “overage” actions - outside the process - work with customers

– Encourage IPT type relationships, enabled through electronic ECP processing
and targeted improvement opportunities

– Encourage Training in analysis tools as well as Data integrity follow-up



1.1.6 Class I ECP Cycle Time
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1.1.6 Class I ECP Cycle Time: Notes
FY-00 Focus on Control … Encourage:

– Electronic ECP processing
– Training in analysis tools
– Data integrity follow-up
– HQ monitor Command/CAO current performance for adverse trends - no

required field level reporting

FY-00 Focus on Influence … via Engineering Community
and Program Integration Team
– IPT efforts with programs producing most “old” stuff
– Who’s going Electronic: work with CLR

Training
Incorporating Analytical tools in guidebook
Working with NAVAIR pacing Customer



    Performance Goal 1. 1.8  - CPSS Timeliness

• Performance Goal Description: Ensure 95% of Alerts Customer Priority
Surveillance System (CPSS) requests are responded to within the timeframe
specified by the customer.

• FY99 Goal/Target:   95 %
• FY99 YTD Results:   88 % DCMC - Red
• Rating:                        85 % East District - Red

              92 %  West District - Red
              93 % International (America’s)  - Red

• Description of Progress to Date: Red
– Concerns

• Alerts HQ/District team working roles, responsibilities, & process
• Root Cause (subjective):  Customer Assistance Need not fully understood
• Some CAOs require increased emphasis, direction, and support
• Actions taken

– working with SFAs
– contact with CAO personnel & Commanders
– FY 00 site visits to collaborate on Alerts - anticipate at least 5
– Anticipate extreme increase in CPSS action by ICPs- beyond Delivery issues

– Anticipated Problems:  Phase I system - Helpdesk problems continue

• HQ Process Owner: Patsy Oburn, DCMC-O, 703-767-3350 

DCMC
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• No backups for ISs & Release Authorities:  Alerts has not received
the emphasis it needs after Phase I deployment.  This is happening now with metric and the started
Phase II training, that re-introduced Alerts to 16% of organization.

• ISs, Release Authorities, & Team Leaders not checking
the CPSS:  A lack of emphasis on Alerts Phase I, reason for process.

• Teams without process in place for CPSS: A lack of emphasis on
Alerts Phase I, reason for process

• Late contractor response:  This is an unacceptable cause.  We reply to the CPSS
and follow-up in the system.

• Contract not in Alert data base: A lack of emphasis on Alerts Phase I, reason
for process.

• System Problems:  Unidentified helpdesk/problem reporting procedure.

 Root Cause Analysis

DCMC
Performance Goal  1.1.8   CPSS Timeliness



Corrective Action

• Requested Sustainment Policy - AB (Helpdesk - Customer)
• Districts Analyze data monthly to identify pacing CAOs.
• Districts Contact each pacing CAO to identify causes and
   develop Corrective Action(C/A) Plan.
• C/A plan reviewed and approved.
• Verify CAOs’ performance to assure C/A plan  is effective.
•  DCMDE/W-F DBA working on identifying system
problems

DCMC
Performance Goal  1.1.8 - CPSS Timeliness



• Goal Description: Achieve and sustain a
customer satisfaction rating of 5 or greater for
90% of the customers surveyed.

• FY99 Goal/Target:  Achieve a 5.0 Rating or
Better

• FY99 Actual Results:  Achieved a Command-
wide overall rating of 5.5.

•Rating: Green

Goal 1.2.1 - Customer Satisfaction
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• Goal Description: Refine the Customer Satisfaction
Implementation Plan to address all customer related issues.

• FY99 Goal/Target:  Obtain continuous customer
feedback on the quality and timeliness of services DCMC
provides our customers
• FY99 Actual Results:

•Published the 99 Customer Profile Report
•Rating:  Green

•FY 00 Adjustments: None

Investment Goal  1.2.2 - Refine the Customer
Satisfaction Implementation Plan



•Goal Description:   Achieve and sustain a
customer satisfaction rating of 5 or greater for
90% of all Early CAS Customers surveyed.

•FY99 Goal/Target: 5.0 Rating or Better

•FY99 Actual Results: Achieved a Command-
wide overall rating of 5.7

•Rating: Green

 GOAL 1.2.3 -  EARLY CAS
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Summary for Final GPRA Report
Goal 1.2.1  Customer Satisfaction
Districts conducted Customer Satisfaction Telephone Surveys to ACAT/Commodity customers. Using 
a 1-6 Likert scale, customers rate DCMC’s support answering the following questions:DCMC’s role
in getting the Right Item; DCMC’s role in getting it at the Right Time; DCMC’s role in getting it for 
the Right Price; DCMC’s efforts in providing the Right Advice and Overall Support.  FY 99 scores indicate
overall customer satisfaction with the level and quality of services DCMC provides. 100% of respondents
rated DCMC as 5.0 or above. However, customer comments indicate a growing concern with DCMC’s
downsizing and the impact it will have on future service.  DCMC’s resource reductions and consolidations 
are being felt Service-wide.

Goal 1.2.3  Early CAS
Districts have conducted Early CAS Surveys requesting customer feedback on completed Early CAS support.
Using a 1-6 Likert Scale, Early CAS recipients rated DCMC’s support answering the following questions: 
1.  How satisfied were you with DCMC responsiveness?
2.  DCMC’s support provided information/insight that made a positive difference in ….?
3.  Do you have any othe comments you would like to make re: the support received?
Scores indicate an overall customer sat level with the quality of support provided with a 5.7% rating.  
100% of respondents rated DCMC as 5.0 or above.  Customer comments indicate a high level of praise and 
continued reliance on DCMC’s support and expertise. 



    1. 2.5:  Canceling Funds

• Goal Description: Ensure 85% of canceling
funds do not cancel

• FY 99 Goal/Target: $1,136M

• FY 99 Actual Results: $1,042M(78%)

• Rating:  RED

• FY00 Adjustments:
• “At Risk Data Base” will be available for earlier monitoring

of progress and identification of process drivers
• Continued reconciliation efforts with DFAS
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    1. 2.5:  Canceling Funds
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    1. 2.5:  Canceling Funds

$293.7M Canceled in MOCAS
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 Estimate $37.5M May Require Replacement Funds



• At the end of FY99, for the first time, CAOs reported their
canceling funds status and reason codes to Districts at the
contract number/acrn level.

•During the year Districts analyzed and reported data on
pacing CAOs:

• In June our estimate for FYE was 73% not canceling and we
achieved 78% Command-wide.
• We estimated only 2% of baseline would require replacement
dollars and finished up with 2.8% of baseline.

• District and HQ meeting to firm up FY00 battle plan after
review of our first year of reporting on “at risk” dollars.

    1. 2.5:  Canceling Funds



1.2.7 - Preaward (PAS) Survey Timeliness

• Description: Percentage of PASs completed on or
before the date requested by the buying activity.

• FY ‘99 Goal/Target:  95%

• FY ‘99 Results (YTD):  98%

• Rating:  Green

• EOY Status: Goal Achieved

• FY 00 Goal/Target:  98%

• HQ Process Owner:  Cyndi Reichardt



1.2.7 - Preaward (PAS) Survey Timeliness

# PASs Completed on Time/# PASs = % PAS Completed On Time
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*  DCMCI - Waiver effective until April 2000.



1.2.8:  Congressional Suspenses
• Goal Description:  Complete 100% of Congressional

suspenses on time

• FY99 Goal/Target:  100% on time

• FY99 Actual Results:  89% on time
– Districts 100% on time except for 1 month
– HQ DCMC missed goal in 3 months

• Rating:  Red

• FY00 Adjustments:  Not in FY 00 plan--will track thru
internal suspense system

HQ DCMC



Performance Goal 1.2.8 - Congressional Suspenses

On-Time Response Percentage
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2.1.1:  Overhead Negotiations
• Goal Description: Achieve final overhead negotiations

within a two or three year cycle for major and non-
major contractors respectively.

• FY99 Goal/Target: 800 Open Overhead Years

• FY99 Actual Results: 1053 Open Overhead Years
• Rating: Red

• FY00 Adjustments: Continue to work on cycle time for
proposals, audits, and negotiations.
Litigation,Investigations and Corporate issues slowing
closure rate.
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    2.1.1 -   Overhead Negotiations
Process Drivers

0

50

100
150

200

250

300
350

400

450

Audit Negotiation Proposal Outside ACO

Work with
DCAA,Real
Time Rates

Site Assistance
Visits



96

35

51

0
10
20
30
40
50
60
70
80
90

100

Litigation Investigations (DOJ/DCIS) Pending Corp. Allocations

Task 2.1.1 - Establishing Overhead Rates
Root Cause Analysis
Pending Outside Action



2.1.2 - Forward Pricing
• Goal Description: Ensure forward pricing rate coverage at

beneficial segments.

• FY99 Goal/Target:  96-100 percent forward pricing
coverage with 68 percent FPRAs

• FY99 Actual Results: 100 percent forward pricing rate
coverage with 83 percent FPRAs

• Rating:  Green

• FY00 Adjustments:  FPRA Goal raised to 80 percent.
FPRA to include agreement on direct labor, overhead and
G&A.



Forward Pricing - Task 2.1.2.

Target:  Ensure 96%-100% forward pricing rate coverage at beneficial
segments,  with a minimum of 68% of beneficial segments covered by
FPRAs and the balance covered by FPRRs.

Current Status:  Green
Description of Progress: Consistently above the FPRA goal of 68%.

The trend for forward pricing coverage at beneficial segments near
100%.

Anticipated Challenges:
• Not always possible to establish FPRAs due to volatility in the

defense industry
• Accurate FPRRs to ACOs and customers.
Prediction of EOY Status: Green/Over 96% forward pricing rate

coverage at beneficial segments.



FPRA/FPRR Status: FY 99 Goal :  96%-100%  FPRA+FPRRs Coverage
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FPRA Status: FY 99 Goal :  68%  FPRA Coverage
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• Goal Description: Achieve closeout of 75% of other
than firm fixed price contracts and closeout of 90% of firm
fixed price contracts within the FAR mandated time frames.

• FY 99 Goal/Target: Firm Fixed Price   Other Than FFP
       90   %  75  %

• FY 99 Actual Results:     92.1 %    72.9 %

• Rating:    GREEN       RED

• FY00 Adjustments:
• Goal changed to match FY00 DMC goal of 86% for all

contracts.  DCMC is currently meeting this goal.

    2. 1.3  -  Contracts Closed on Time
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    2. 1.3:  Contracts Closed on Time
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    2. 1.3:  Contracts Closed on Time
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Defense Management Council Goal
Deliverable: Improve the percentage of
contracts closed out in accordance with

FAR/DFAR goals…

    2. 1.3:  Contracts Closed on Time
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• Catch 22 - CAOs will continue to meet DMC/DCMC
goals if not too many “old dogs” are closed - but need
to clean up MOCAS and close “old dogs”

• ACOs closing contracts with excess funds and DFAS
reopening them in error - so contract is reclosed and
reported as late - DCMC HQ and District POCs are
working with DFAS-CO for resolution.

    2. 1.3:  Contracts Closed on Time



2.1.4 - Terminations
• Performance Goal Description: Ensure that termination dockets

are closed within 450 days from date from the effective date of
termination.  Excluded from the goal are those dockets terminated
prior to 10/1/96.

• FY99 Goal/Target:  Close 75% of  the dockets within 450 days
of the effective date of termination.

• FY99 Performance:   RED (72%)

• FY99 Accomplishments:

– Dockets on the “Burn Down” Plan reduced from 174 dockets to 59
dockets.

– FY99 workload reduced 53%

– 1,982 Dockets closed in FY99

• Process owner: Cynthia Brice
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                    Performance Goal 2.1.4
Comparison of FY99 Workload to FY98  Workloads
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CONCLUSION

• New T/C’s continuing steady decline since
1994

• Projected workload for FY00 is 800 -850
dockets

• Average T/C age is decreasing, however no
incentive to close dockets over 450 days.



FY00 Action Plan
• Working IPT w/NAICP to further reduce

volume of terminations.

• Established new IPT to review the process
“end-to-end”.

• Each District developing metrics to
continue  monitoring performance in FY00.



2.1.5 - CAS Noncompliance Reports
• Performance Goal Description:  Reduce the FY 98 year-end
backlog of overage CAS Noncompliance Reports (over one year
from the date of issuance) by 40%

• FY99 Goal/Target: 116 overage CAS noncompliance reports

• FY 99 Results: 125 overage reports (35% reduction)

• Rating:  RED

• Reason for not achieving goal:  DCMDW achieved a 60%
reduction, DCMDI achieved a 75% reduction, and DCMDE
achieved a 26% reduction.  DCMDE’s goal was not achieved
primarily due to delalys in:

• issuing ACO final determinations
• obtaining contractor input
• receiving DCAA advice
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DCMDE Root Cause Analysis   -   September 99 Data

2.1.5 -- CAS Noncompliance Reports
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DCMDE Corrective Action

•  Conducted one day CAS Refresher Workshops at several locations.
Emphasis placed on timely disposition of CAS noncompliance
reports.  Workshops will continue into FY00.

• Continue to monitor CAO actions through CAFU database to
reduce overage CAS noncompliance reports even though there is no
Performance Goal for this activity in FY00.

2.1.5 - CAS Noncompliance Reports



2.1.6 - Improve Specialized Safety Program

Description:  Improve the effectiveness of
Specialized Safety
Goal/Target:  Investment
Progress To Date:
lOne Book Chapter updated and in for coordination
lCore competencies developed and incorporated into

DCMC training matrices
l IPT formed to conduct end to end analysis of the 

process
lMetric Redefined

STATUS:  GREEN



2.1.6 - Improve/Institutionalize the
Specialized Safety Program

ID Task Name Duration
1 Improve Specialized Safety 261d

2 Develop best practice guide 57d

3 Modify guide based on feedback5d

4 Guide to editor 31d

5 Guide to DCMC-OI 5d

6 Deploy guide 1d

7 Develop top level metric 145d

8 Test metric 132d

9 Results to DCMC-O 1d

10 Deploy metric 5d

11 DCMDI waiver 1d

12 Formal evaluation due 1d

13 Review certification process 5d

14 Develop core competencies 5d

15

16

17

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
1998



Performance Goal 2.1.7 - Reduce Basic CAS

• Task Description:  Reduce the year-to-date FY 99 fourth quarter
composite unit cost for all Basic CAS cost pools by 5% from the
fourth quarter FY 98 baseline measured at the District level
without increasing the other unit cost pools.

• Goal/Target:  (Basic CAS Goal represents 95% of 4th Qtr FY98)
Basic CAS Goal           Baseline Other Cost Pools

– DCMC:        $320.27           $242.36
• Current Status:  GREEN

• Description of Progress to Date:
 FYTD 99 Basic CAS            FYTD 99 Other Cost Pools

– DCMC:    $315.49 IN            $224.22   IN

• End Of Year Status/Position:  GREEN

  Overall Basic CAS 
Down 6.4%

PC



FY99 Year End Goal Position
End FY1999 Basic CAS Goal Position:

            Baseline
 4th Qtr      1st Qtr        2nd Qtr        3rd Qtr  4th Qtr        FYTD
  FY98       FY 99           FY 99          FY 99   FY99      FY99

Labor:   $134.4       $123.7         $123.6        $122.6   $120.1      $490.2
     Civilian:               $130.2           $119.7             $119.8           $118.6              $116.3         $474.3
     Military:                  $4.2               $4.0                 $3.8              $4.0                  $3.8          $16.0
Non-Labor:   $37.5         $30.8            $30.5          $30.8     $50.3        $142.3

Total Cost: $171.8      $154.5          $154.1        $153.3           $170.5       $632.6

Units (CMM)          509,717     517,029        502,445      492,605   492,984   2,005,063

Cost/Unit:              $337.13     $298.75        $306.75      $311.25          $345.78     $315.49

Composite Basic CAS:

Key 4th Qtr N/L Hits:
FLSA:  $11.9 Mil
Computers $11+ Mil

  Overall 6.4% 
DECREASE



Goal 2.1.8
Implement Unit Cost Implementation Plan

Goal Description: Implement Unit Cost Management
at all CAO’s.

FY99 Goal/Target: All CAO’s understand their Unit
Cost.

FY99 Actual Results:  All CAO’s reviewing Unit
Cost via Financial Management Reviews.

Rating:  Green



2.1.9:  Integrated Management
System (IMS)

• Goal Description:  Implement actions required to institutionalize the IMS at all
levels of the Command.

• FY99 Goal/Target:  Progress against established milestone plan.
• FY99 Actual Results:

– “Best process and product I’ve seen in DLA.”  LTG GLISSON
– Published IMS One Book chapter (Jan 99)
– Published FY 00 Business Plan (Mar 99).
– IMS was theme of FY 00 Business Plan Workshop (Mar 99).
– Updated Planning module of IMS Guidebook (Apr 99).
– Updated Integrated IMS Schedule (Aug 99).
– Developed IMS computer-based training (Sep 99).
– Developed approach to integrate internal assessment/risk management

(Sep 99).
• Rating:  Green



2.1.10 - Electronic Document Workflow
(EDW)

• Task Description: Implement EDW
• Goal/Target:  80% of designated sites
• EOY Status:  Green
• Description of Progress To Date: On Track!

– Deployment completed at 64 of 68 CAOs (94%)
– Will complete deployment to last 4 CAOs on Dec 17th

• FY00 Adjustments - N/A



2.1.11:  GOV Utilization
• Goal Description: Ensure that 90% of GSA leased vehicles in

DCMC fleet meet utilization rate requirement.

• FY99 Goal/Target: 98% of 10,000 Miles Per Year

• FY99 Actual Results: 89.57% of total vehicles

• Rating: GREEN

• FY00 Adjustments:  Revise goal to meet new FY00 GSA
mileage and Alternative Fuel Vehicle (AFV) replacement
requirements.



2.1.12 - Reduce Net Useable Space
• Performance Goal Description:  Reduce net usable

space at non-contractor locations or obtain waiver
• FY 99 Goal/Target:  130 sq ft office space per person
• FY 99 Results:

– West:  189 sq ft  (Red)
– East:  156 sq ft (Green) (Approved target of 171)

• Rating:  Red
• FY 00 Changes:

– Revise goal to reduce number of DCMC facilities out
of compliance (total utilization rate of above 135 sf
per person)

– Implement new waiver process



Performance
Goal 2.1.12

Corrective Action Plan

• Issue tasking memorandum regarding quarterly space
reports and waiver notifications (12/31/99)

• Revise process - include “seek CoE assistance to obtain
DoD space prior to lease expirations” (1/31/99)

• Revise goal and metric, and issue One Book chapter to
incorporate new waiver process (2/29/99)



 2.1.13 - High Grades

• Goal Description: Reduce the quantity of high grade
positions (GS 14, 15, and SES) throughout DCMC.

• FY99 Goal/Target:  499
• FY99 Actual Results:  494
• Rating:  Green
• FY00 Adjustments: DCMC is now 26 over the FY 00

goal.
• HQ Process Owner:  Melanie Reinders, DCMC-BA
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 2.1.13 - High Grades

Source:  DCPDS (DCMCPEOP.mdc)

DCMC HQ 55 25 4 84
DCMDE 164 25 0 189
DCMDW 124 23 0 147
DCMDI 42 11 0 53
OTHER 17 4 0 21
TOTAL 402 88 4 494

Goal
FY99-499



 2.1.14 - Supervisory Ratio
• Performance Goal: Increase the ratio of civilian employees to

civilian supervisors.
• FY99 Goal/Target: 14:1
• FY99 Actual Results:  13.4:1
• Rating:  Red
• FY00 Adjustments:  The DoD requirement to track this goal

ended EOY FY99.  New guidance has not been issued to date.
Completion of GS Leader Grade Evaluation Guide
implementation February 2000; review of organizational
structure at the CAO level.

• HQ Process Owner:  Melanie Reinders, DCMC-BA



 2.1.14 - Supervisory Ratio

Source:  DCPDS (DCMCPEOP.mdc)

*Includes 116 Foreign Nationals.
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 2.1.14
Supervisory Ratio Trend
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2.1.15 - UCA Definitization
• Performance Goal Description:  Reduce the

percentage of overage undefinitized contract actions
• FY99 Goal/Target:  10% or less
• FY99 EOY Results:

– DCMC:  33%
• Rating:  Red
• FY00 Adjustments:

– Achieve an on-time definitized contract action rate of 86%,
and an overage undefinitized contract action rate of 14%.

• Issue:  DCMDW Data Input
• HQ Process Owner:  Faye Turner



2.1.15 - UCA Definitization

UCA Trend by Count 
(Qtrly Average On-Hand and Overage) 
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2.1.15 - UCA Definitization
UCA Trend by Dollars (000)

Monthly On-Hand and Overage
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2.1.15 - UCA Definitization
Provisioned Item Orders Breakout

PIOs by Count
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2.1.15 - UCA Definitization
OVERAGE UCA PROCESS DRIVERS
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2.1.15 - UCA Definitization

0

50

100

150

200

250

300

PACING CAOs - QUANTITIES

QTY ON-HAND 284 193 104 89 32

QTY OVERAGE 206 68 60 49 17

NG HAWTHORNE NG BETHPAGE INDIANNAPOLIS RAYTHEON, MA
BOEING LONG 

BEACH

% OVERAGE

BUYING ACTIVITIES

73% 35% 58% 55% 53%
ASD/PK &
NAVICP

NAVAIR &
NAVICP

NAVAIR &
NAVSEA

NAVSEA &
NAVICP

ASD/PK

DATA AS OF NOV 99

33% of On-Hand UCAs

58% of Overage UCAs



0

20,000

40,000

60,000

80,000

100,000

120,000

PACING CAOs - DOLLARS (000)

DOLLARS ON-HAND 116,051 51,257 32,607 40,615 14,813

DOLLARS OVERAGE 76,084 40,587 25,688 31,278 6,313

NG 
HAWTHORNE

RAYTHEON, MA
BOEING LONG 

BEACH
NG BETHPAGE INDIANAPOLIS

2.1.15 - UCA Definitization

DATA AS OF NOV 99

45% of On-Hand UCA Dollars

67% of Overage UCA Dollars

% OVERAGE

BUYING ACTIVITIES

66% 79% 79% 77% 43%
ASD/PK &
NAVICP

NAVSEA &
NAVICP ASD/PK

NAVAIR &
NAVICP

NAVAIR &
NAVSEA



2.1.15 - UCA Definitization

NAVICP Breakout - Major Driver

NAVICP by Count
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2.1.15 - UCA Definitization
NAVICP/DCMC IPT

• December meeting (week of Nov 29)
– IPT Team identified potential contractors to target

initial efforts towards, representatives from those
CAOs attended

• Spares and repairs are both problems.
•  Mechanicsburg and Philadelphia do contracting

differently.
• NAVICP has an initiative to do long-term direct vendor

delivery (DVD) contracts (where possible)-want DCMC
to partner towards this solution.



2.1.15 - UCA Definitization

• NAVICP and DCMC agree that some type of on-going
partnering needs to happen in order to continue emphasis
towards improvements.

• Recommended strategy:
– Issue UCA IPT report, including a charter for on-going joint

oversight team that would:
• Prioritize improvement efforts;
• Hold quarterly meetings with targeted objectives;
• Establish agendas and meeting attendance targeted towards

accomplishing objectives;
• Provide a vehicle to share best practices; and
• Ensure that actions are being initiated and completed.

NAVICP/DCMC IPT (cont’d)



2.1.16 - Negotiation Cycle Time

• Goal Description: Improve Negotiation Cycle Time
• FY99 Goal/Target: Improve the Average Number

of Days to Complete a Negotiation Over FY98
Cycle Time of 80 days.

• FY99 Actual Results: The Goal was Met with a
Cycle Time of 78 days to Complete a Negotiation in
FY99.

• Rating: Green
• FY00 Adjustments: Change Goal in FY00

Performance Plan to Improve Negotiation Cycle
Time by 5% over FY99 baseline.

(Process Manager: Scott Clemons)



2.1.16 Negotiation Cycle Time
Average Negotiation Cycle Times by District
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(Process Manager: Scott Clemons)



Performance Goal  2.1.17 Aircraft Delivery Rate

• Performance Goal Description: Maintain minimum of 90% on-time
deliveries for aircraft presented to DCMC Flight Operations for acceptance.

• FY99 Goal/Target:  90+ %
• FY99 YTD Results: 97%
• Rating:  GREEN
• Description of Progress to Date:  Excellent results.  Aircrew currency and

training is the key internal support metric.
• Anticipated Problems:  Moderate concerns with aircrew availability
     (Pacer Craig/Kelly KC-135).
• Prediction of FYE Status:  Green
• Process Owner(s): Headquarters and District Chiefs of Flight Operation/
     Col Mike Falvey  767-3418

DCMC-AF



2.1.18 - Return On Investment
(ROI)

• Goal Description:  Engage in activities to ensure
complete and accurate reporting of Cost Savings
and Cost Avoidances.

• FY99 Goal/Target:  N/A.
• Rating:  Green.



2.1.18 - Return On Investment
(ROI)

• Description of progress to date:  Developed and
implemented new ROI cube.  District and
Headquarters personnel have been monitoring the
ROI cube using Impromtu, DIRAMS and other
data systems that feed it to ensure the ROI cube is
complete and accurate, and following up when
deficiencies are discovered.
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Total Cost Savings/Avoidances
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Litigation $593M - 14%

Process Improvement 
$373M - 9%

Government Property 
Reutilization $476M - 11%

Final Overhead 
Rates $1185M - 27%

Other $739M - 17%

Contracting Officer 
Price Negotiation 

$952M - 22%

FY 99 Total Cost Savings/Avoidances

SPI is $49M of
Other



Performance Goal  2.1.19   PLAS Usage

• Performance Goal Description:  Achieve and maintain
PLAS reporting rate of at least 98% of paid hours for DCMC
HQ, each District staff, and all CAOs.

• FY99 Goal/Target: 98% PLAS Usage Command Wide
• Current Status: FY99 Performance = 99.3% - Green
• Description of Progress to Date:  All CAO level organizations

except Middle East (96.1%) consistently meeting goal; District
HQ’s in East and West both in mid-97 percentile; DCMC HQ at
86.6% FYTD; DCMC Centers also below at 94.4%.  DCMC Middle
East experienced firewall problems early in FY preventing PLAS
input.

• Anticipated Problem:   DBMS
• Rating:  Green



Performance Goal 2.1.19
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2.2.1 - Paperless Contracting
(Supports MRM #2)

• Goal Description:  Increase the number of paperless
transactions for the Progress Payment, Material
Inspection and Receiving Report (DD250), and
Contract Closeout processes assigned to DCMC

• FY 99 Goal/Target:  90% of all transactions electronic
• FY 99 Actual Results:

–  ACO Mods 98%
–  Progress Payments 63%/42%  (Goal 90% $/70% vol)
–  DD 250s 53%
–  Contract Closeout 85%

• Current Status:  Red



2.2.1 - Paperless Contracting
(Supports MRM #2)

• FY 00 Adjustments:
–  Progress Payments 90%/70%  (Goal 90% $/70% vol)

• Progress Payments at 59%  $/54%  vol  (as of Nov 99)
• Only large contractors investing in EDI/VAN solution
• Lower cost, web-based solution developed through DFAS’s WInS

program
• WInS Progress Payments being deployed and improving metric

(over 200 vendors signed up over the last two months)

–  DD 250s 90%
• WAWF Version 1.3 development complete Feb 00
• Pilot Testing in Feb-Mar 00
• Deployment to DCMC Apr-Oct 00

–  Contract Closeout 90%
• Need JECPO development of WAWF application
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•  Gameplan:
•  ACO Mod Module to “Push”
Mods to EDA completed May 1998
•  90% achieved June 1998
•  EDW to “Pull” Buying Activity
contracts from EDA
•  Push/Pull issue
•  Will replace ACO Mod Module
with SPS version 4.2 in FY01

•  Status:
•  Our system in place (ACO Mod
Module)
•  Need Services to develop “Pull”
capability
•  Need EDA Extranet for Industry

•  January 1, 2000:
•  Goal Met!!!

FY97 Baseline FY98 3rd Qtr FY99 CY 99
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•  Gameplan:
•  Standard Electronic Processing
System (SEPS) in place (1995)
•  VAN/EDI/SEPS approach
“maxed out” at 40/60% (large
contractors)
•  Web Invoicing System (WInS)
will target small/middle size
contractors

•  Status:
•  WInS development complete
•  DCMC deployment underway in
July 99 (targeting remaining high
volume/high dollar contractors)
•  Significant improvement already

•  January 1, 2000:
•  Working hard to meet goal

DCMC Progress Payments
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2.2.1 - Paperless Contracting
(Supports MRM #2)
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•  Gameplan:
•  CAOs manually input data into
MOCAS (100% already; to be
replaced by Wide Area Workflow)
•  Driver is receipt from Industry
•  WAWF IOC in April 2000
•  Expand WAWF to 90% of vendors
by October 2000

•  Status:
•  WAWF Version 1.3 development
complete - January 2000
•  Planned Environmental Testing to
limited contractors - Feb/Mar 2000
•  DCMC deployment - Apr-Oct 2000

•  January 1, 2000:
•  53% of goal
•  Dependent on WAWF Version 1.3

DCMC Receipts/Acceptance
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•  Gameplan:
•  Large Volume of Fixed Price
Task Orders autoclose in MOCAS
•  DRID #32, Contract Closeout
team recommended WAWF
application to process final cost
vouchers
•  WAWF to also address closeout
of low volume major weapon
systems contracts

•  Status:
•  DRID #32 Team developed
functional requirements
•  WAWF development to start in
FY 00 with IOC in April 2000

•  January 1, 2000:
•  Will remain at 85% of goal
•  Dependent on WAWF solution

DCMC Contract Closeout
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2.2.1 - Paperless Contracting
(Supports MRM #2)

• Summary for Final GPRA Report:
–  ACO Mods

• Goal achieved with 98% electronic posting to EDA

–  Progress Payments
• EDI/VAN solution in place for large contractors
• Developed Web-based solution for other than large

contractors (Web Invoicing System - WInS)
• Nearing accomplishment of goal in CY 99

–  DD 250s
• WAWF Version 1.3 to be deployed in Apr-Oct 2000

–  Contract Closeout
• Awaiting JECPO development of WAWF solution in FY 2000



 Performance Goal 2.2.2.
Increase Excess Property Disposed  (MRM #5)

• Performance Goal Description: Increase the amount
of excess property disposed of by 20% over FY 98

• FY99 Goal/Target:   $2.586B

• FY99 YTD Results: $3.02B

• Rating:  Green



MRM#5 Goal-Dispose of $7 Bil of
Excess Property by January 1, 2000
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 2.2.3. - Reduce the Amount of LDD

• Goal Description:  Reduce the Amount of LDD at
the 10 Focus Contractors

• FY99 Goal/Target:  Reduce LDD to less than
$7.2M (Amount of LDD at the 10 Focus
Contractors in FY98)

• FY99 YTD Results:  $10.6M

• Rating:  Red

• FY00 Adjustments:
– Focus contractors for FY00 will be selected based

upon average losses that occurred during FY 99.



Performance Goal 2.2.3 - Reduce the Amount
of LDD at the 10 Focus Contractors
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Performance Goal 2.2.3 - Reduce LDD
 Reduce the amount of LDD Government property

compared to the amount of LDD in FY 98
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      FY99 Focus Contractors by CAO

•  Raytheon Tucson
– Did not meet goal (Increase of 76%)
–  District Property Survey Oct 25-Nov 5, 1999

> O- recommended to CAO that system should be rated unsatisfactory
>  Ktr establishing a CAP

= CAO and O- will team to determine if CAP is adequate to address
systemic deficiencies and monitor progress throughout the year

= CAO Property Administrator in Kosovo

•Boeing Huntington Beach
– Did not meet goal (Increase of 1,726%)
–  FY98 losses reported 1st Qtr FY99

>Spike due to reconciliation of FY98 inventory
> CAO influenced positive changes in tooling inventory
  process  during 1st Qtr

 

Performance Goal 2.2.3 - Reduce LDD
DCMDW



      FY99 Focus Contractors by CAO
 

• L-M Missile and Space Sunnyvale
– Did not meet goal(Increase of 680%)
–August/September spike due to transfer of property from
 alternate location (Delaware)

>LMMS transferred “records” of property without physical
verification
>On-site inventory realized $1.8 M of losses

• L-M Fort Worth 
– Met goal (Decrease of 53%)

•Boeing St. Louis
– Met goal (Decrease of 21%)

Performance Goal 2.2.3 - Reduce LDD
DCMDW



   Performance Goal 2.2.3 - Reduce LDD

Root Causes at Red Focus Contractors

• Inventory control and reconciliation weaknesses
• Custodial record keeping
• Tool crib control
• Assembly line control
• Improper identification
• Records transfer without physical verification

DCMC

Property Control
System Surveys
are primary key to
reducing LDD!



2.2.4 - Develop Alternative Methods of
Assuring Quality

• Performance Goal Description: Identify and
eliminate policies and procedures that restrict the
movement from parts inspection to supplier
excellence. Develop alternative methods of assuring
quality (Supports MRM #10).

• FY99 Goal/Target:
– Review all buys in FY98 and FY99
– Establish steering teams for experiments
– Publicize efforts at FebGroup Leaders Conference
– Conduct Small Dollar Study
– Develop experiment plan; obtain DCMC approval
– Identify experiment sites
– Start experiments
– Develop/produce MRM #10 training video



2.2.4 - Reduce Source Inspection in
DCMC (continued)

• FY99 Actual Results
–  NSN review completed
– Steering teams established
– Efforts publicized at Feb Group Leaders’ Conference
– Small Dollar Study conducted; findings published
– Experiment plan developed; DCMC approval obtained

• Some experiments in progress; others revised

– MRM #10 training video in process; ECD: Jan ‘00

• Rating: Green
• FY00 Adjustments: Some experiments are being

revised



2.3.2 IMPLEMENT THE INFORMATION
TECHNOLOGY (IT) IMPLEMENTATION PLAN

• Goal Description:  Progress according to IT
Deployment Milestone Plan

• FY Goal/Target:  Achieve IT deployments on budget,
on schedule.

• FY 99 Actual Result:  Budget turbulence drove
multiple revisions to plan

• Rating:  Green

• FY00 Adjustments:  DCMC IT Performance Plan
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3.1.1 - TrainingTraining Investment
• Goal Description: Achieve a training investment level

of at least 1.5% of gross payroll costs

• FY Goal/Target: Training investment level of at least
1.5%of gross payroll costs

• FY 99 Actual Result: The end of year cumulative for
FY 99 is 1.55% of gross civilian payroll.

• Rating:  Green

• FY00 Adjustments:  None
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3.1.1 - Training Investment
Through Sep, 99

1.7%

1.4%

0.83%

1.4%
1.35%

2.63%

The quarterly levels
are not cumulative.
The end-of-year
cumulative total is
at 1.55%

EAST WEST INT'L HQs DCMC EAST WEST INT'L HQs DCMC
Training Budget Plans 1.451 1.214 0.257 0.066 2.988 0.258 1.467 0.15 0.066 1.94

Actual Expenditures 1.299 1.127 0.09 0.1167 2.634 2.284 2.014 0.355 0.403 5.055

Gross Payroll Costs 101 80.332 10.773 2.773 194.85 101.02 78.642 10.045 2.315 192.02

% of payroll costs expended1.29% 1.40% 0.84% 4.21% 1.35% 2.26% 2.56% 3.53% 17.41% 2.63%

Goal 1.50% 1.50%

Training Execution Plan FY 99            ( $ M )
3rd Qtr 4th Qtr



3.1.2 - 3.1.2 - IDPsIDPs

• Goal Description: Develop IDPs for 100% of DCMC
employees

• FY 99 Goal/Target:  100%

• Actual Result:  Not reportable

• Rating: Not applicable

• FY00 Adjustment:  None



3.1.3 - DAU Quotas Usage3.1.3 - DAU Quotas Usage

• Goal Description:  Achieve a 95% utilization rate for all
Defense Acquisition University (DAU) quotas received

• FY 99 Goal/Target: 95% Quotas Usage

• Actual Result: DCMC command-wide achieved Year to
date 121.01% quotas usage

• Rating:  Green

• FY00 Adjustment:  None
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3.1.3 DAU Quotas Usage Percentage

Goal 95%  

Jan Feb Mar Apr May June July Aug Sep

Used/Allot'd Used/Allot'd Used/Allot'd Used/Allot'd Used/Allot'd Used/Allot'd Used/Allot'd Used/Allot'd Used/Allot'd
DCMDE 49/52 50/53 58/35 39/39 41/33 85/95 76/47 77/59 44/27
DCMDW 80/95 30/39 71/58 23/15 52/30 23/15 93/88 59/37 33/29
DCMDI  4/0  7/1 14/5  11/ 15 21/5 004/003  1/ 0  9/ 0  5/ 0

HQ DCMC 0/0  1/0  8/ 0 0/0 0/0 0/0  2/ 0  2/ 0  1/ 0
DCMC 90.48% 94.62% 154% 123.73% 167.65% 99.10% 127.40% 153.13% 148.21%

YTD( Cum) 96.56% 96.09% 107.88% 109.61% 116.09% 113.43% 115.64% 119.42% 121.01%
Goal 95% 95% 95% 95% 95% 95% 95% 95% 95%



3.1.4 - DAWIA Certification3.1.4 - DAWIA Certification
PercentagePercentage

• Goal Description:  Increase the percentage of personnel that
are DAWIA certified to level I (70%), level II (90%), and level
III (98%). Maintain or exceed certification levels by position
categories.

• FY 99 Goal/Target:  Level I (70%), Level II (90%), and Level
III (98%)

• FY 99 Actual Results:  DCMC achieved Level I - 58.57%,
Level II - 90.46%, Level III - 87.64%

• Rating: Level I - Red, Level II - Green, and Level III - Red
• FY 00 Adjustment:
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Goal Level I  70 %

3.1.4 DAWIA Certification Percentage
MEETS POSITION REQUIREMENTS

As of September, 99

Goal Level II 90%
Goal Level III 98%

DCMDE DCMDW DCMDI HQ DCMC DCMC DCMDE DCMDW DCMDI HQDCMC DCMC DCMDE DCMDW DCMDI HQ DCMC DCMC

Total 26 41 3 0 70 4094 3148 266 0 7508 726 495 41 97 1359

Meets Pos 15 24 2 0 41 3745 2805 242 0 6792 644 416 39 92 1191

% Meets 57.69% 58.54% 66.67% 0.00% 58.57% 91.48% 89.10% 90.98% 0.00% 90.46% 88.71% 84.04% 95.12% 94.85% 87.64%

LEVEL - 1 LEVE L- 2 LEVEL - 3



COMMANDWIDE DAWIA CERTIFICATION
MEETS POSITION REQUIREMENTS
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LEVEL 1 LEVEL 2 LEVEL 3

CONTRACT
PROPERTY

QA&MANUF
PROG MGMT
SPRDE
OTHERS

CONTRACTING PROPERTY QA & MANUF PROG MGMT SPRDE OTHERS TOTAL GOAL
LEVEL 1 TOTAL 46 12 8 0 1 3 70
Meets Pos 29 6 3 0 0 3 41
Delta 17 6 5 0 1 0 29
%Meets 63.04% 50.00% 37.50% 0.00% 0.00% 100.00% 58.57% 70.00%
LEVEL 2 TOTAL 1960 314 4481 173 532 45 7505
Meets Pos 1698 263 4234 128 442 27 6792
Delta 262 51 247 45 90 18 713
%Meets 86.63% 83.76% 94.49% 73.99% 83.08% 60.00% 90.50% 90.00%
LEVEL 3 TOTAL 612 39 447 87 152 22 1359
Meets Pos 530 30 395 83 135 18 1191
Delta 82 9 52 4 17 4 168
%Meets 86.60% 76.92% 88.37% 95.40% 88.82% 81.82% 87.64% 98.00%

As of September, 99
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DAWIA Certification Level III

Goal 98%  

Sep. 97 Sep. 98 1st Qtr   FY 99 2nd Qtr   FY 99 3rd Qtr   FY 994th Qtr   FY 99
DCMDE 77.86% 82.07% 82.06% 83.10% 84.70% 88.71%
DCMDW 60.60% 74.69% 92.28% 82.24% 80.86% 84.04%
DCMDI 83.00% 80.25% 83.33% 89.39% 90.48% 95.12%
HQ DCMC 74.10% 92.70% 94.60% 94.62% 94.62% 94.85%
DCMC 71.70% 80.22% 80.08% 83.92% 84.26% 87.64%
GOAL   98.00% 98.00% 98.00% 98.00%
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DAWIA Certification Level II

Goal 90%  

Sep. 97 Sep. 98 1st Qtr   FY 99 2nd Qtr   FY 99 3rd Qtr   FY 99 4th Qtr   FY 99
DCMDE 81.66% 89.67% 89.95% 91.20% 91.66% 91.48%
DCMDW 78.40% 86.90% 90.92% 89.47% 89.54% 89.10%
DCMDI 90.00% 94.70% 92.36% 92.88% 94.96% 90.98%
HQ DCMC     
DCMC 80.58% 88.70% 90.39% 90.53% 90.89% 90.46%
GOAL   90.00% 90.00% 90.00% 90.00%
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DAWIA Certification Level I

GOAL 70%

Sep. 97 Sep. 98 1st Qtr   FY 99 2nd Qtr   FY 99 3rd Qtr   FY 99 4th Qtr   FY 99
DCMDE 44.10% 29.40% 28.92% 60.42% 62.22% 57.69%
DCMDW 43.75% 24.87% 78.57% 54.29% 56.41% 58.54%
DCMDI 33.33% 60.00% 66.67% 100.00% 100.00% 66.67%
HQ DCMC     
DCMC 43.80% 26.83% 51.92% 59.77% 60.92% 58.57%
GOAL   70.00% 70.00% 70.00% 70.00%



Performance Goal 3.1.5 – Implement the
Training Implementation Plan

• Task Description:  Develop a detailed training plan that
addresses workforce development issues, course
development, conversion and execution

• FY 99 Goal/Target:  Completion by September 30, 1999
• FY 99 Actual Result: Revising to incorporate Workforce

Planning Initiatives
• Rating:  Not rated
• FY 00 Adjustment: N/A



3.1.6 - Training Hours Per
Year Per Employee

• Goal Description:  Achieve a benchmark
standard of 40 training hours per year per
employee

• FY 99 Goal/Target: 40 Hours of training per
year per employee

• Actual Result: DCMC command-wide achieved
78.90 training hours per employee

• Rating:   Green
• FY00 Adjustment: None
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3.1.6 Training Hours Per Employee Per Year

GOAL 80 Hrs Per employee every two years

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
DCMDE 4.54 13.16 17.21 21.13 27.28 34.94 42.65 50.14 60.87 67.57 75.56 83.29
DCMDW 4.61 8.18 11.43 15.94 21.25 28.2 35.17 41.02 52.57 60.55 69.4 78.91
DCMDI 4.46 9.30 14.12 22.95 28.24 34.89 39.39 45.77 54.83 59.91 69.87 83.68
HQ DCMC 5.43 13.26 18.03 23.61 31.93 40.91 46.67 52.26 56.07 61.07 69.09 77.18
DCMC 4.58 8.41 12.17 16.57 22.36 29.7 36.94 43.68 54.6 61.73 70.17 78.9
GOAL 3.33 6.66 10.00 13.33 16.66 20.00 23.33 26.66 30.00 33.33 36.66 40.00
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Employees using 40 or more Training
Hours

DCMDE DCMDW DCMDI HQ DCMC DCMC

DCMDE DCMDW DCMDI HQ DCMC DCMC
Number of empl. using 40 0r more training hrs 4195 3256 401 68 7920
Total number of employees on board (Average during FY 99) 6482 5045 647 149 12323
Percent of empl using 40 or more trg. Hours 64.72% 64.54% 61.98% 45.64% 64.27%
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# of empl using 40 0r more trg hrs 2371 4195 2952 3256 424 401 66 68 5813 7920
Total number of empl on board 7127 6482 5550 5045 683 647 154 149 13514 12323
% of empl using 40 or more trg. Hrs33.27% 64.72% 53.19% 64.54% 62.08% 61.98% 42.86% 45.64% 43.01% 64.27%

DCMCDCMDE DCMDW DCMDI HQ DCMC

Not all employees
 receive 40 or more 
training hours 



3.2.3:  Civilian Performance Appraisals
• Goal Description:  Complete 100% of civilian

performance appraisals on time

• FY99 Goal/Target:  100% on time

• FY99 Actual Results:  DCMDI met 100% goal; HQ
DCMC, DCMDE, DCMDW were 99% on time

• Rating:  Red

FY00 Adjustments:  Not in FY 00 plan--will monitor thru
internal suspense tracking

HQ DCMC



3.2.3:  Military Evaluations Timeliness
• Goal Description:  Complete Military evaluation reports

 on time
• FY99 Goal/Target:     100%
• FY99 Actual Results:   57% to DLA,  85% to Service
• Rating:     Red

• FY00 Adjustments:
– Continued/Increased Emphasis through XO’s

Distribution of DLA Pending/Late List
– Greater Attention to Detail in Out of Cycle Reports

(Service Directed and CROs) and Annuals During
Rater Transitions in Command

– Distribution of Annual/Periodic Requirements

DCMC



Performance Goal 3.2.3
Military Evaluations (to DLA)
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Perf 67% Perf 53%Perf 53%Perf 57%

CUM
Perf
57%1st Qtr 2nd Qtr 3rd Qtr 4th Qtr FY 99 Cum

DCMC HQ Due 6 3 4 10 23
On Time 2 1 4 10 17

DCMDE Due 21 18 30 76 145
On Time 10 9 13 29 61

DCMDI Due 10 4 17 25 56
On Time 10 3 14 23 50

DCMDW Due 26 34 50 88 198
On Time 14 18 37 43 112

TOTAL Due 63 59 101 199 422
On Time 36 31 68 105 240

DCMC



Performance Goal 3.2.3
Military Evaluations (to Svc)
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CUM
Perf
85%1st Qtr 2nd Qtr 3rd Qtr 4th Qtr FY 99 Cum

DCMC HQ Due 6 3 4 10 23
On Time 6 2 4 9 21

DCMDE Due 21 18 30 76 145
On Time 16 12 25 58 111

DCMDI Due 10 4 17 25 56
On Time 10 4 17 24 55

DCMDW Due 26 34 50 88 198
On Time 24 26 45 78 173

TOTAL Due 63 59 101 199 422
On Time 56 44 91 169 360

DCMC



Performance Goal 3.2.3 Analysis
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All Svc Army AF Navy Marine Annual Out of Cycle
Late 62 13 18 27 4 40 22
Attributable to 2 Raters 26 9 3 13 1 18 9
Total Due Svcs 422 90 219 98 15 299 123

DCMC



Performance Goal 3.2.3 Summary
•On Time to DLA Generally Leads to On Time to Service

•Marine Population is Small and Tends to Magnify Data Impact

•Navy and Marine Reports Show Highest Late Rate and Have
Shortest Suspense (15 Days from Closeout)

•Army has the Longest Suspense (90 Days from Closeout), but
Experiences Higher Late Rate than Air Force ~ Due to
Additional Return Signature Requirement

•Air Force has the Lowest Late Rate with a Moderate Suspense
(60 Days from Closeout)

•Out of Cycle Reports are nearly 1.5 times more likely to be late

•A Rater or Small Population of Raters Can Have a Large
Impact -- Highest Risk is During Transition of Command

DCMC



3.2.4 - Internal Customer System

• Performance Goal Description: Improve 7 of the top 10 Areas for
Improvement identified through the FY 97 Internal Customer
Measurement

• FY99 Goal/Target: same
• Current Status:  Not Rated
• Reasons for not achieving goal:

– Uneven progress meeting locally established milestones
– No follow-through at some CAOs
– Varying degrees of Commander support;
– Understanding appropriate design for improvements (Addresses

root causes & systems/processes?  Is improvement action
sustainable?)



 3.2.5 - Labor Management
 Relations

• Goal Description: Achieve zero ULPs and
Grievance with Final Decisions found against the
Command

• FY99 Goal/Target: 0 ULPs and Grievances

• FY 99 Actual Results:  0 ULPs and Grievances

• Rating:  Green

• FY00 Adjustments:  None

EOY.PPT


